UXD - Deliverable 1

Team

- **Zoe Bunea — S2510238021**
- **Martin Prommegger — S2510238024**
- **Markus Ifynth Strasser — S2510238042**
- **Alfred Melem — S2510238037**

UX - Challenge

As a UX challenge we decided to redesign the HUD and multi-function displays of Rabauke Shipworks starships in the game [ODDITY Arcade](). The current designs are very rudimentary and in some instances hard to read.

The goal is to redesign the ships interface to

- Be more readable - especially in intense scenarios
- Have a more refined design that follows the guidelines of the fictional manufacturer style of Rabauke Shipworks
- Function over Form



Plan

Deliverable 1

PLANNED METHODS:

- Expert Interview
- Competitive Analysis
- Stakeholder Interview

Ifynth	- **Expert Interview** - with Military and WW2 Specialists - ⇒ what is important what works with the initial design what is better to be changed
Zoe	- **Expert Interview** - with hardcore players of other space sims
Martin	- **Stakeholder Interview** - With the project owner of ODDITY Arcade
Alfred	- **Competitive Analysis** - Star Citizen - Elite: Dangerous - No Man’s Sky - Elite 1984

Delivery Date — 2026-11-07

Deliverable 2

PLANNED METHODS:

- User Interview
- User Survey
- Contextual Inquery

Ifynth	**- Contextual Inquery**
Zoe	**- User Interview**
Martin	**- User Survey**
Alfred	**- User Interview**

Delivery Date — 2026-11-15

Deliverable 3

PLANNED METHODS:

- Personas
- User Flow
- Interactive Prototype

Ifynth	**- Personas** **- User Flow**
Zoe	**- Interactive Prototype**
Martin	**- Interactive Prototype**
Alfred	**- Personas** **- User Flow**

Delivery Date — 2026-12-05

Deliverable 4

PLANNED METHODS:

- Questionnaire
- Play Test
- Usability Test

Ifynth	**- Usability Test**
Zoe	**- Play Test**
Martin	**- Play Test**
Alfred	**- Questionnaire**

Delivery Date – 2026-12-09

Deliverable 5

PLANNED METHODS:

- Interactive Prototope
- UX Writing
- Motion Design
- Moodboard

Ifynth	**- UX Writing / Microcopy**
Zoe	**- Interactive Prototype**
Martin	**- Interactive Prototype** **- Motion Design**
Alfred	**- Moodboard**

Delivery Date — 2027-01-20